

Action plan for the follow-up of IASCP activities in French – speaking Africa from 2001 to 2002

This action-plan completes the main conclusions drawn from the meeting of Ouagadougou held from 24 to 25 of September 2001. It's a work planner for coordination and a tool for the follow-up and assessment for the whole program.

The aimed objective is to use the existing competences (researchers, scholars, practitioners, civil society, ...) in order to design a method of intervention in coherence with IASCP preoccupations.

<i>Activities</i>	<i>Results</i>	<i>Indicators</i>	<i>Responsability</i>
1. Information dissemination about 2002 conference	information on l'IASCP is largely spread deadline: permanent tasks	<ul style="list-style-type: none"> ▪ Number of persons ▪ backround 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Members of committee
2. Information on the french speaking west Africa process	information is spread and themes are identified deadline : before octobre,31 2001	<ul style="list-style-type: none"> ▪ Number of contacted persons 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Members of committee
3. information gathering about network and researchers	Information is gathered deadline : 4 months (september, october, november, décembre 2001)	<ul style="list-style-type: none"> ▪ Nombre networks identified ▪ Synthesis report 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo ▪ Amadou Dia
4.Contact keeping with IASCP (Secrétariat and CASS)	Contact and exchanges continued deadline: tâche permanente	<ul style="list-style-type: none"> ▪ E-mail 	<ul style="list-style-type: none"> ▪ Boubacar BA
5. Follow-up of abstract preparation and selection	Abstract are prepared and sent deadline: 2 months september and october 2001	<ul style="list-style-type: none"> ▪ E-mail 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Members of committee
6. Biographical references gathering in french speaking countries	Biographical references are studies and sent to DIGEST and IASCP deadline : 4 months	<ul style="list-style-type: none"> ▪ Document ▪ E-mail 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo ▪ Amadou Dia ▪ Members of committee
7. Further development of a strategy for setting up the network	Network is set up in west Africa deadline: 10 months	<ul style="list-style-type: none"> ▪ Document ▪ E-mail 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo ▪ Amadou Dia
8. Quest for financial support	Contact keeping with donors and Fondations Deadline : 6 months	<ul style="list-style-type: none"> ▪ Document ▪ E-mail 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo
9. Newsletter publication on network information	Publication and partnership with Graf Info (Land net) deadline : par trimestre	<ul style="list-style-type: none"> ▪ newsletter 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo
10. workshop organisation on commons thematics in west Africa	A workshop is organised deadline: after 2002 conference in Zimbabwe	<ul style="list-style-type: none"> ▪ document 	<ul style="list-style-type: none"> ▪ Boubacar BA ▪ Hubert Ouédraogo