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1. EXECUTIVE SUMMARY 
 

In the context of people and natural resource management, marginalisation can 
take many different forms. Two common forms are distributive discrimination, 
i.e. who gets what?, while the other is exclusion from the decision making 
process, i.e. who says what? It has been proposed that tools that allow 
marginalised people and groups to meaningfully represent themselves are more 
likely to result in changes that reflect and promote their interests (Vermeulen, 
2002). It is widely recognized that challenges to the status quo are complex, 
non-linear and process driven. Typically, toolboxes for the support of 
marginalised groups provide means for organizing, planning and engaging with 
other stakeholders. Generally, there is substantially less focus on those 
technically orientated tools that empower resource managers to apply and 
demonstrate their technical competencies. 
 
The purpose of this paper is to describe and analyse an alternative, 
technological approach to empowering rural communities to manage wildlife 
and associated resources.  
The analysis builds on the lessons learned from nearly 10 years of 
implementing the WWF Support to CAMPFIRE Project within the framework of 
Zimbabwe’s communal areas management programme for indigenous 
resources, CAMPFIRE. In our view, the experiences and the lessons learned 
from this project have a wider and more general applicability in terms of 
developing tools for disempowered communities to manage their natural 
resources.  
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7. Introduction 
The purpose of this paper is to describe and analyse a technological approach – 
as opposed to an institutional approach – to empowering rural communities to 
manage wildlife and associated resources. The analysis is based on lessons 
from 10 years of the WWF Support to CAMPFIRE (SupCAMP) Project. These 
lessons apply widely to communities and co-management initiatives around the 
world. 
 

8. Background and context 
 
8.1 CAMPFIRE 
 
The history of formalised community conservation in Zimbabwe is recent. Policy 
and legislative changes in the 60s and 70s (Child 1995) paved the way for 
CAMPFIRE: the Communal Areas Management Programme for Indigenous 
Resources (Martin 1986).  CAMPFIRE’s philosophy is sustainable management 
of wildlife by local people for local people, and its key mechanism is legal 
devolution of rights over wildlife away from central government towards local 
government. The beginning of CAMPFIRE was devolution of user-rights to large-
scale commercial farmers in 1975, amended in 1982 to give similar rights, 
referred to as Appropriate Authority, to Rural District Councils (RDCs), the local 
authority at district level for “communal areas” (owned by the state but lived 
onand managed by local communities). Conceptually, CAMPFIRE is more of a 
rural development strategy than a biodiversity conservation strategy. 
 
National parks and other protected areas cover 50,000 km2 or 13% of 
Zimbabwe’s land area and are situated mostly at lower altitudes with poor 
rainfall. About 80,000 km2 of communal areas are adjacent to or near protected 
areas. CAMPFIRE was implemented in the late 1980s in these districts where 
wildlife was abundant and human population density low (Figure 1; Table 1). Of 
course, not all communities in a district are “producer communities” who 
support wildlife populations. 
 
Initially, the implementation of CAMPFIRE was guided by a loose consortium of 
government departments, NGOs and the University of Zimbabwe’s Centre for 
Applied Social Sciences, collectively known as the CAMPFIRE Collaborative 
Group (CCG). Implementation was possible only after a strategic compromise 
between advocates of full decentralisation, notably members of the CCG, and 
central government (Murphree and Jones 2001).  
 
The most important example of this tension is the way that wildlife revenues are 
allocated between producer communities and Rural District Councils. Central 
government’s stalling on decentralisation means that Rural District Councils 
with Appropriate Authority are not legally obliged to pass on revenue to the 
actual producer communities. Guidelines recommend that 50% of revenues 
should go back to communities – the actual figure has averaged 46% (Table 2).  
 

 7



Significantly, some 14% (US$3 million) remained unallocated over the past 13 
years, and has probably gone to activities unrelated to wildlife and CAMPFIRE 
(Bond 2001). By not providing for further devolution of user rights to 
communities, the CAMPFIRE concept has ultimately limited 
communityparticipation and empowerment. Communities cannot participate in 
deciding who gets a wildlife concession, the value of the concession or how the 
revenue is used. 
 
Table 1. Characteristics of 13 selected CAMPFIRE Districts in Zimbabwe 
 

District Natural 
Region 

Total 
area 
(km2) 

Area under 
CAMPFIRE 
Wards (km2) 

CAMPFIRE 
Area as % 

Population 
density 

(persons/km2) 

Elephant 
density 

(no/(km2) 
Beitbridge 5 12935 4595 36 6.7 0.03 
Binga 5 12308 7930 64 9.7 0.63 
BulilimaMangwe 4&5 12574 1530 12 23.4 0.26 
Chiredzi 5 17748 3633 20 12.9 0.34 
Chipinge 4&5   5223   408 8 28.2 0.12 
Gokwe N 4&5   7359 2523 34 22.4 0.21 
Gokwe S 3&4 11138 1308 12 21.4  
Guruve 4&5   7810 4215 54 12.1 0.85 
Hurungwe 4&5 19895 2793 14 9.2 0.76 
Hwange 4&5 29934 4021 13 13.7 0.18 
Muzarabani 3&4   4322 2540 59 15.4 0.12 
Nyaminyami 5   6327 3532 56 6.9 0.96 
Tsholotsho 4   7823 5354 68 8.7 0.33 
Total &/or 
Average 

 155396     44382 As % of total 
District area: 

29

14.6 0.4 

 
Source: Taylor and Mackie (1997), Taylor (1999) and CAMPFIRE Monitoring & Evaluation 
Database, WWF SARPO Harare 
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Figure 1: Map of Zimbabwe showing Agro-ecological zones and CAMPFIRE 
districts 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table 
 
 

 
Guidelin
 
 
1989-20
US$ 
 
 
Actual %
 
 
 Source
 
 

GOKWE NORTH

NYAMINYAMI

HURUNGWE

BINDURA

GURUVE

MAZOWE

MUZARABANI

MUTOKO
UMP

CHAMINUKA

PFURA

MUDZI

RUSHINGA

 I   - In
 IIA - 
 IIB - 
 III - S
 IV - E
 V  - I
 Prote
 CAM

 

 

2.  Allocation of revenue earned from wildlife by RDCs 1989-2001 
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8.2 The WWF Support to CAMPFIRE project 
 
As well as control over revenues, Rural District Councils retain the authority to 
plan, negotiate and manage,  though they can devolve this to communities. But 
neither communities nor RDCs have the capacity to plan, negotiate and manage 
wildlife effectively. The CAMPFIRE Collaborative Group recognised from the 
beginning that if communities were to fulfil their potential as natural resource 
managers and assume real proprietorship, then real support and capacity 
building were necessary. WWF was charged with overseeing the Support to 
CAMPFIRE Project (SupCAMP) and provide local people with technical skills and 
confidence to manage wildlife effectively (Table 3). The project, funded initially 
by NORAD, the Norwegian Agency for Development Cooperation and 
subsequently by both NORAD and WWF-Norway, developed into a long-term 
initiative over 10 years. This paper discusses outputs 1-3¹ of SupCAMP. 
 
 
Table 3: SupCAMP Strategy 
 
PROJECT STRATEGY: Natural Resource Management Support to CAMPFIRE 
 
Development Objective Species and Habitat DIVERSITY and PRODUCTIVITY maintained 

under Communal Management 
 

Immediate  
Objective 

LOCAL people in Communal Lands BENEFIT from and 
CONTRIBUTE to the management of natural resources 
 

Outputs1 1. Resource surveys and wildlife related land use plans produced 
using appropriate participatory techniques 

 
2. Appropriate natural resource management options identified and 

implemented in selected areas 
 
3. Resource monitoring techniques developed at ward [local] level 
 
4. Impact monitoring and assessment of CAMPFIRE areas in place 
 
5. Effective project management in place  

       
  

9. SupCAMP approach and Methodology 
 
Formally, SupCAMP had two administrative and funding phases (Phase I 1994- 
1998 and Phase II 1998-2002). In practice, there were three overlapping 
phases. 
 
SupCAMP phase one: participatory technology development (PTD) 
 
This field-based pilot phase focused on developing natural resource 
management options with selected rural communities in five wards among three 

                                                           
1  Outputs 1-3 relate directly to the content of  this paper 
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districts, Guruve, North Gokwe and Nyaminyami in the northern Zambezi 
Valley of Zimbabwe (Figure 2). The options were developed using an interactive 
and iterative methodology called Participatory Technology Development (PTD), a 
process-oriented methodology that brings together local indigenous technical 
knowledge (including both knowledge and experiential skills – see Kothari et al. 
1997)² of communities with the scientific and technical knowledge of outside 
specialists, “to design, implement, test, monitor and refine locally applied 
management activities” (Sutherland et al. 1998; Taylor and Bond 2000;Taylor 
2001). 
 
Figure 2: SupCAMP PTD sites 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1b: Support to CAMPFIRE, PTD wards E UMZI

 
 
PTD is a process-oriented methodology in which communities are actively 
involved in the development of the natural resource management tools. It brings 
together local indigenous technical knowledge (ITK2) of communities with the 
scientific and/or technical knowledge of outside specialists, “to design, 
implement, test, monitor and refine locally applied management activities” 
(Sutherland, Martin and Salmon, 1998, Taylor and Bond 2000, Taylor, 2001).  
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2  ITK is assumed here to include knowledge and experiential skills following Kothari, Anuradha 
and Pathak, 1997. 

 



The PTD process used to develop wildlife management tools followed these 
principles: 

• There is an identified and articulated need for the tool 
• The tool is appropriate to the producer community’s needs, desires and 

natural resource base 
• Application of the tool is cost-effective in terms of human and financial 

resources 
• The tool can be transferred to other sites and resources 
• The tool is simple, rigorous, repeatable and science-based, but links to 

local knowledge and incorporates adaptive management principles 
 
With each community SupCAMP designed, tested, refined and eventually 
implemented every wildlife management tool. Outside technical specialists 
visited the community when needed, and worked with and through resident 
and local facilitators (Figure 3). 
 
Figure 3: Institutional structure of SupCAMP at local level 
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 Financial Management 
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   Leases         Resource Management 

  Resource Monitoring 

 
                                                                            
In each of the five SupCAMP wards, the project employed a local part-time 
community-based facilitator, selected by his/her community, with in-depth 
knowledge of community aspirations and dynamics. Also resident at each site 
was an external resource management facilitator to work closely with the 
community to facilitate the design and application phases of the tool. The 
process to develop the tools required patience and time. Iterative testing and 
adaptation of the tools incurred greater financial and other costs than would be 
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expected in a conventional project cycle. Community members incurred 
numerous transaction costs in sessions with technical experts, with facilitators 
and among themselves (Box 1). 
 
 
 
Box1: Community transaction costs  
 
In one pilot area Masoka, Ward Wildlife Committee members spent time working with 
the resident facilitator during the rainy (farming) season. At the end of the year, the 
percentage of revenue allocated to sitting allowances had increased as the committee 
members had started to compensate for their own lost farming time by allocating a 
percentage of revenue to “sitting allowances” - without the wider community approval. 
 
 
SupCAMP phase two: packaging the tools 
 
An external review of SupCAMP attributed progress and community 
development in the selected project sites to the project’s focus on participation, 
local ownership and robust natural resource management tools (Pangeti and 
Hansson 1997). In response, the CAMPFIRE Association requested that the 
SupCAMP tools be transferred to all major wildlife producing districts through a 
training programme. 
 
The PTD process produced user-friendly manuals and materials targeted 
primarily at producer communities. Once a tool had been tried out to a 
satisfactory stage at pilot sites, the methodology involved was documented, 
initially as a guideline manual, in an iterative process. Twelve overall manuals, 
termed the WWF Wildlife Management Series, were developed. Including other 
aids, the final package of tools comprised generic guideline manuals, site 
specific ward-level manuals, toolboxes, trainers’ manuals and a selection of 
simulation tools and games (Table 4). 
 
SupCAMP phase three: training 
 
The project aimed to transfer knowledge and skills associated with specific tools 
to producer communities at ward, district and national levels. SupCAMP used 
the packaged tools through a training programme structured into three 
components: 
 

• Skills and knowledge training at producer community level aimed to impart 
hands-on skills and knowledge to resource managers at community level. 
Skills, such as fence repair, were emphasised. Community-based 
organisations and traditional leaders were included in the training to give 
them an understanding of how their community resource managers 
operated and enable them to provide organisational support such as timely 
salary payments. 
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• Knowledge training through general exposure and awareness at district 
level aimed to impart knowledge on a particular tool to CAMPFIRE 
managers, coordinators and policy-makers at district level. Training 
provided an understanding of each tool to facilitate effective 
communication between producer communities and regulatory authorities. 

 
• Training of trainers at district and national levels aimed to train district-

level 
personnel, mostly CAMPFIRE coordinators, as trainers in the wildlife 
management tools. This enabled them to train producer communities. 
Emphasis was on knowledge and skills associated with the tool, plus 
participatory training skills, to develop a core group of competent trainers 
for sustainability and wide transfer of the tools during and after the 
project. The project also provided a limited amount of training at national 
level to other key CAMPFIRE  stakeholders, primarily to provide awareness 
and knowledge of the tools. 

 
Table 4: SupCAMP products and phases 
 
 

Phase I  
PTD 

 

 
Phase II  

Packaging Products 

 
Means of development 

 
Format 

 
Phase III 

Delivery of 
Training 

Objective 

 
Target Groups 

 
WWF Wildlife 
Management Series 
Guideline Manuals 
 

 
Project team develops 
iterative drafts 
accompanied by  
internal & external 
reviews 
 
ACTION Magazine 
(Environmrntal 
Education NGO) 
contracted for artwork 
and text editing 
 
Final reviews by 
producer communities 
and other key 
stakeholders 
 
Print & production 

 
Landscape 
format printed 
manual with stiff 
card cover, 
colour coded 
and numbered 
sequentially 
 

 
Simple 
dissemination  
Exposure & 
awareness 
 
Use as a training 
aid 

 
Sub district 
level producer 
communities 
 
District level 
coordinators & 
trainers 
 
National level 
awareness & 
exposure for 
CAMPFIRE 
Association, 
CBNRM 
practitioners, 
other NGOs & 
Government 
agents 

 
Sub district ward level 
manuals  

 
Framework, text and 
diagrams developed 
with community in 
facilitated workshops  
 
Final document 
produced with help of  
project 
 

 
English and 
vernacular. 
 
Photocopied with 
locally designed 
cover/artwork 

 
Site specific 
documentation of a 
tool as an aid to 
organizational & 
institutional 
memory 

 
Selected 
producer 
communities 

 
 
 
 
 
 
Field based 
facilitation at 
selected pilot 
sites 
 
 
 
 
 
 
Robust, 
transferable 
tools for NRM 
options 
developed 
with producer 
communities 
using PTD 

 
Tool-boxes 

 
As for Guideline Manual 

 
As for Guideline 
Manual 

 
Detailed  
documentation on 
how to use a 
certain tool to 
complement 
Guideline Manual 

 
Trainers & 
Facilitators 
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Trainers manuals 
 

 
Project team supported 
by Training Specialist 

 
Loose leaf files 
in a ring binder 
allowing 
addition/deletion 
of material 
 

 
Documents 
suggested training 
methods for a 
particular tool 
 

 
Trainers  

 
Simulation tools & 
games 
 

 
Various but with 
emphasis on simplicity 

 
Various e.g. 
CAMPFIRE 
Game; Aerial 
Survey Game; 
Trophy 
Measurement 
 

 
Simplify complex 
concepts  
 

 
Mostly 
producer 
communities 
but other 
stakeholders as 
well 
 

 

 
9.1 Review of selected natural resource management tools 
 
This section reviews three wildlife management tools developed by SupCAMP to 
assess how far they succeeded in their aim of empowering producer 
communities to manage wildlife and related financial, human, infrastructural 
resources. The review is based on a model of empowerment shown in Table 5. 
In this model, tools that meet the criteria of being needed, appropriate to that 
need and cost-effective will lead to improved skills, knowledge and application 
in the short-term. Skills here refer to technical “hands-on” abilities while 
knowledge refers to an understanding of purpose, principles and institutional 
arrangements. Together, these allow greater and more effective application of 
knowledge and skills – the highest level of empowerment in this technical 
typology. These important outcomes in terms of empowerment lead in the 
longer term to easier transfer, wider adoption and better chances of 
sustainability in the use of a tool. 
 
The success of tools is also dependent on macro-level social, economic and 
political factors. Assuming a supportive macro-environment, adoption of the 
tools in the long-term should allow a shift in power relations, allowing 
marginalized communities greater space in the power arena within the existing 
legal framework. We consider here whether the SupCAMP tools contributed to a 
positive change in power relations within CAMPFIRE. Of the many tools 
developed and used by SupCAMP, three sets are considered here: problem 
animal management, participatory quota setting and financial management. 
 
 
Table 5: Model of how management tools can lead to empowerment through 
skills, knowledge and application 
 

 
Criteria 

 

 
Short term outcome 

(empowerment framework) 

 
Long term outcome 

 
There was a need for the  tool 
 
 
The tool was appropriate 
 

 
Leads to improved: ≡ 
 
- Skills 
 

 
Leads to: ≡ 
 
- Higher and more rapid 

rate of adoption 
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The tool was cost effective 
 

- Knowledge 
  
- Application 

 
- Greater likelihood of 

sustainability 
 
-  More easily transferable  
 

 
 
 
 
9.2 Problem animal management 
 
Human-wildlife conflict mitigation 
 
Wild animals damage crops and property, injure or kill livestock, and 
sometimes kill people too. Conflict between people and wildlife is a major 
constraint to the success of CBNRM programmes in southern Africa, especially 
when the very same animals that are problematic are also potential money 
earners (Taylor 1994). Thus for wildlife producer communities, wildlife 
management involves a lot of investment in managing human-wildlife conflict. 
SupCAMP used a three-phase approach to develop appropriate solutions at 
local levels: 

• Generating adequate information on human-wildlife conflict to enable the 
local authority and communities to make appropriate decisions to 
minimise the conflict 

• Identification and development of possible options to address the problem 
• Application and monitoring of the selected option 

This process led to three general tools that producer communities could apply 
locally: problem animal reporting, electric fence projects and electric fence 
maintenance. 
 
Problem animal reporting 
 
The project designed and tested a system for reporting problem animal 
incidents involving both Rural District Councils and communities . This 
resulted in the problem animal reporting tool in which the RDC, communities 
and the private sector safari operator worked together to collect, collate and 
analyse relevant information on problem animal incidents in a simple and easily 
recorded format. Minimum data sets, compiled by problem animal reporters, 
included the date and time, location, nature of the incident and its seasonal 
frequency and extent. From such a reporting system, planning and 
management options for minimising problem animal activities could be selected 
and built into an overall ward and district level management system. 
 
Evaluation of problem animal reporting 
 
This methodology was very much needed, appropriate and cost-effective, 
especially for by the RDC for administrative purposes and for assisting decision 
-making. The techniques for gathering and recording information were simple, 
transferable and adaptable to site-specific needs. In one area, Gokwe North, 
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former problem animal reporters trained new problem animal reporters using 
the Wildlife Management Series guideline manual. A disadvantage was that 
communities had to select and pay problem animal reporters but delays in 
payments were a disincentive to continue. Furthermore, if data collected were 
not analysed by problem animal reporters together with community leaders, the 
system would collapse. The level of adoption has been variable but overall the 
contribution to problem animal management has been effective. 
 
Electric fence projects 
 
CAMPFIRE was in its early days when the SupCAMP Project started up. The 
only way to establish interest at community level was real progress on 
managing human-wildlife conflict. Electric fences were an obvious solution, 
although their efficacy was subsequently brought into question (Hoare and 
Booth, 1997) with the evolution of alternative and complimentary methods 
(Osborn and Parker, 2003).  SupCAMP developed and tested a tool for 
communities to plan an electric fence project. The tool has had a relatively 
short life in CAMPFIRE for two reasons: 

• Once a fence has been planned and constructed, use of the tool is largely 
complete unless fence re-construction or modifications are planned; 

• The relevance of electric fencing has became increasingly redundant, at 
least in the context of CAMPFIRE. It has been applied in Mozambique, 
however, where the Guideline Manual has been translated into Portuguese. 

 
Evaluation of electric fence projects 
 
The methodology required good facilitation of cost-benefit analysis, which 
invariably was beyond the grasp of semi-literate and semi-numerate 
communities. This questions its appropriateness. There was limited 
consultation and interaction with communities in the development of the tool. 
Although it met an important need at the time, the cost-effectiveness of electric 
fencing as a strategic tool in mitigating human-wildlife conflict has become 
questionable, so that longer-term, widespread adoption has been limited. This 
however, is not necessarily a reflection on the Electric Fence Projects tool itself. 
 
Electric fence maintenance 
 
Communities needed to maintain newly built electric fences. This tool dealt with 
technical skills for maintenance plus knowledge of social and institutional 
requirements. For example, local leaders invariably failed to appreciate the 
crucial link between spare parts requested by fence minders and the 
effectiveness of the fences. Although communities employed fence minders, the 
Rural District Council decided when communities received wildlife revenues so 
that delays in payment of fence minders and purchase of fence spares resulted 
in both technical and governance aspects being affected. The tool gave guidance 
on dealing with these tricky inter-institutional problems. 
 
 
 

 17



Evaluation of electric fence maintenance 
 
From the aspect of technical skills, the electric fence maintenance tool was 
needed, appropriate, transferable and cost-effective. Trained fence minders 
could then train others, with or without using the manual. Three communities 
came to write their own fence maintenance manuals. However over time, 
evaluations of community managed electric fences revealed high and 
unsustainable transaction costs of maintenance for communities. 
 
 
Problem animal management: reflections on empowerment 
 
Assessments at the three SupCAMP pilot sites showed that the problem animal 
management set of tools resulted in an increase in knowledge, enabling 
producer communities to negotiate with the local authority, private sector 
operator and regulatory authorities with confidence. Once a problem animal 
reporting structure was in place, communities had a measure of control in 
terms of what they could and could not do. Only relevant components of the 
methodology were used in different sites – communities applied “adaptive 
management”. For example, the Masoka community in Guruve developed a 
problem animal reporting system different to that among communities in 
Gokwe North (Box 2). 
 
Box 2. Problem animal reporting systems for Guruve and Gokwe North 
 
Gokwe North employed problem animal reporters who worked at community level to 
receive problem animal incidents reports, and reacted to these either directly or through 
the central Rural District Council problem animal control unit. 
 
In Masoka, Guruve, community game guards and the ward wildlife committee received 
reports on problem animals and reported these to the RDC problem animal control unit, 
100 km away, through radio. The unit would take several hours or days to react. This 
system did not work and the ward committee changed its reporting strategy and 
reported directly to the local private safari operator. 
 
The administration of certain problem animal management tools required 
external or independent facilitation to address power relations within the 
community. For example, if fence minders made requests or observations to the 
effect that the local natural resource management committee had delayed with 
payments and purchases, this was taken as a threat to the committee’s power. 
Communities’ power was also limited intentionally or otherwise by the local 
RDC, which controlled the timing of revenues to communities. 
 
Generally, there has been much improvement in knowledge of problem animal 
management among CAMPFIRE communities due to the tools. Application of 
knowledge and associated skills has been variable depending on the continued 
need of specific tools. 
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9.3 Participatory quota setting 
 
More than 90% of the revenue earned in CAMPFIRE comes from sport hunting 
(Bond 1994; Bond 2001; WWF 2003a). This provides the primary incentive for 
producer communities to participate in wildlife management. Offtake quotas 
(number of animals which can be removed from a population without 
biologically damaging that population) for harvesting wildlife, or quota setting, 
are an effective means of linking benefit to investment in management. Wildlife 
moves over wide distances unpredictably and thus is best managed under a 
common property regime with participatory management (Taylor and Bond 
2000). 
 
Before CAMPFIRE, ecologists from the central Parks and Wildlife Management 
Authority determined and allocated offtake quotas based mostly on aerial 
survey information, itself limited in a number of ways (Taylor 2001). 
Occasionally safari operators and Rural District Councils might be involved but 
there was little or no consultation with producer communities (Rigava and 
Dimbi 1999). Quota setting by communities was a new challenge. 
 
A quota setting tool that could simply and effectively engage all stakeholders 
evolved incrementally over the years. Approaches were iteratively tested and 
adapted until a framework emerged which finally gained acceptance by the 
Parks and Wildlife Management Authority (PWMA) as a standard procedure for 
community involvement and participation, together with other stakeholders. 
SupCAMP developed a manual linked to a toolbox of activities for training 
communities. WWF recruited a full-time quota-setting trainer and facilitator. 
 
Quota setting process 
 
Participatory quota setting begins at community level (Figure 5). A workshop 
brings together key stakeholders to determine the quota. Stakeholders include 
the producer community, safari operator, RDC, PWMA and occasionally, 
independent observers or technical advisors. The process uses information and 
data from aerial surveys and other sources, such as community ground counts, 
community observations, the safari operator’s observations on hunting 
performance or “catch effort” and trophy quality as indexed by horn size, trophy 
weights and other body measurements. Together these provide a set of indices 
to develop and establish a quota using triangulation (Table 6), building on the 
previous season’s quota. 
 
Training plays an important role in the triangulation process as it allows all the 
stakeholders to understand the process and the various pieces of information, 
how they are derived and how they are used. This allows all stakeholders, 
especially communities, to speak the same language with the others in the 
decision making process. Hence quota setting is demystified and becomes 
transparent. The involvement of an independent facilitator, at least initially, is 
important, particularly if building consensus on the agreed quota is likely to be 
contentious. 
 

 19



Figure 4: Quota Setting process 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table 6:  Example of triangulation chart for elephant bulls 
Species 2002 

Quota 
Aerial 
Survey 

Trophy 
quality 

Ground 
counts 

Safari 
Operator 

Community 
poaching 
information 

2003 
Quota 

Elephant 
bulls 

20      20 

Aerial Survey 
Data 

Trophy Quality 
Data 

Stakeholder 
Information 

Triangulation workshop participation, 
visualization analysis of trend 

Proposed Quota by 
RDC 

PWMA PWMA Technical 
Input 

Approved Quota 

Quota Utilised 

Rural District 
Council [RDC] 

Ground Counts 
[Where applicable]



Evaluation of quota setting 
 
The quota setting methodology provided a unique opportunity to link local 
technical knowledge with science bas ed knowledge in a transparent, 
participatory way to determine a product (the offtake quota) that was of value to 
all stakeholders. The deliberate involvement of PWMA to ensure their support, 
understanding and approval of the process, as well as the intensive district, 
ward and partner organisation training, ensured that the skills and knowledge 
of the tool could be applied sustainably into the future. Continued networking 
between the SupCAMP team and PWMA resulted in the eventual acceptance of 
the methodology (Rigava and Dimbi 1999) so that RDCs who continue to set 
quotas using this approach have little or no adjustments made to their quota 
following submission to the PWMA for approval. 
 
Participatory quote setting: reflections on empowerment 
 
Initially, the PWMA had all the power and control in terms of setting quotas, 
even after Appropriate Authority was granted to RDCs. The participatory quota 
setting tool provided a means through which communities gained a share of 
power. The perceived importance of quota setting meant high demand for 
facilitation services at all levels (Jones and Murphree 2004). In terms of 
governance, it provided communities with an agreed framework with which to 
query any major adjustments to their proposed quota. The quota setting 
process provides communities an important incentive to monitor wildlife 
populations through counting, anti-poaching patrol reports and problem animal 
reporting. 
 
The quota setting tool has arguably resulted in as near equal power relations 
among stakeholders as has been achieved to date in any natural resource 
management activity globally (Taylor 2001; Ludwig et al. 1993; Figure 4). By 
applying appropriate knowledge and skills, communities demonstrated to 
PWMA and RDCs that they could manage their wildlife (through providing 
useful and appropriate information for quota setting). They demonstrated that 
they could understand the ecological aspects of quota setting by analysing 
available information to reach a decision. With this demonstrated, PWMA and 
RDCs could move aside and allow communities to have a share of the quota-
setting decision- making power, hence increasing their sphere of influence (Box 
3). 
 
 
Box 3: Gokwe North Quota Setting and community involvement 
 
The Gokwe North Quota setting workshop takes place after the six communities around 
the wildlife area have spent three days conducting transect ground counts of the area. 
The information from the counts is compiled and then fed into the quota setting process. 
The Gokwe communities have been doing this for more than six years. Without this 
important trend information, the RDC would not be able to set the quota on their own. 
Hence communities have a measure of control in the process. 
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9.4 Financial management 
 
Money earned from wildlife is sent from Rural District Councils to producer 
community wards on an annual basis. Between districts, the amount of 
revenue devolved to wards is a function of wildlife abundance and adherence to 
the CAMPFIRE revenue guidelines. Within districts, the revenue earned by 
wards depends on the definition of producer communities (Bond 2001). There 
are also important differences in the degree of control and access that 
communities have over their revenue. In some districts, revenue was 
transferred to wards in lump sums and thereafter was in their control. In 
others, revenue was allocated in tranches during the year, or held in a central 
account which wards were able to draw upon. To help communities best 
manage their finances, SupCAMP developed tools for financial management. 
 
Financial management training 
 
Initial participatory assessments showed that previous training received in 
financial management was either inappropriate or insufficient. Consequently, 
there was a high level of financial mismanagement of wildlife revenue by ward 
officials as well as some fraud. This was of particular concern to RDC and 
Ministry of Local Government officials who often placed conditions of financial 
accountability upon wards that greatly exceeded their own organisational 
standards. 
 
The project chose to develop innovative training materials for financial 
management because existing options for training in book-keeping systems 
were limited. Moreover, conventional training in financial management used 
largely the “chalk and talk” (classroom, teacher and pupil relationship) 
approach. Effectiveness of these methods was constrained further by the 
relatively low levels of numeracy and literacy of the participants and the very 
intensive nature of the training. 
 
The CAMPFIRE game 
 
The CAMPFIRE game is based on the well known board game, Monopoly, 
contextualised for CAMPFIRE. Instead of dealing in the property market, 
participants trade in wildlife tourism lodges and safari hunting camps. The 
advantage of the CAMPFIRE game over the “chalk and talk” approach was that 
it created a simulated environment that allowed each of the participants to 
develop and practice their skills. The first version of the CAMPFIRE game (Bond 
1998) was developed amongst the project’s five pilot wards and updated 
through more widespread use. 
 
Transformation of the original CAMPFIRE game into the financial management 
toolkit was an extended process constrained by time, design and material 
problems. The fully developed toolkit contains: 
 

• CAMPFIRE game (board, icons, dice, rules, cards and play-money) 
• Trainers’ toolbox of activities 
• Financial management manual 
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• Visual aids for the trainer 
 
A “training of trainers” course in financial management in October 2000 used 
the CAMPFIRE game. Participants included district training officers, NGO and 
Government representatives. In 2003 a parallel process was initiated in rural 
and urban schools. These trials led the Ministry of Education to request 
development of a school version of the game. 
 
Evaluation of financial management 
 
Project assessments and the CAMPFIRE financial monitoring data (WWF 2003b) 
demonstrated a clear need for the development of greater financial management 
skills at ward level. The principle of wards receiving direct financial benefits and 
having control over money was under threat from district and local government 
officials who did not believe that it was being used correctly. The CAMPFIRE 
Game and its subsequent evolution into the Financial Management Toolkit, was 
a highly appropriate response, but addressed only one of the problems at ward 
level. Examples of other key problems that the CAMPFIRE Game could not 
address included transparency and accountability at ward level, the high 
turnover of ward level financial management personnel and the remoteness of 
many wards from formal financial institutions. Additionally, for optimum 
effectiveness as a training tool, the CAMPFIRE Game required skilled 
facilitation. Because a training course took approximately four days, it was 
expensive to use compared with conventional training approaches. 
 
Although there is little direct evidence, the Financial Management Toolkit 
appears to be used rarely by districts or those organisations that currently 
support CAMPFIRE activities. Its adoption was severely constrained when donor 
and financial support for training within CAMPFIRE ended. Thereafter, most 
trainers who had been based at district level left for other positions. 
 
Financial management: reflections on empowerment 
 
While the CAMPFIRE Game and its associated products were clearly needed 
and appropriate to a number of the identified problems, its lack of adoption due 
to external factors has meant that very little direct empowerment can be 
attributed to this tool. However, one financial management tool that did find 
success focussed on marketing wildlife. This was adopted by various RDCs to 
improve their wildlife marketing strategy and increase revenues. 
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10. Lessons from the SupCAMP project 
 
The SupCAMP project assumed that wildlife producer communities were 
essentially passive participants in CAMPFIRE. The objective of the project was 
to develop tools to empower wildlife producer communities to actively manage 
their wildlife resources and the benefits that were derived from them. This 
raises two key questions: 
1) How successful was CAMPFIRE at empowering communities to manage 
their wildlife and natural resources? 
2) If rural communities did increase their power, to what extent was this a 
function of the tools developed by the SupCAMP project? 
 
There is no simple answer to either of these questions. Under complex and 
dynamic conditions, it is tempting to base an analysis on personal anecdotes or 
site-specific experiences. But extrapolating across the programme might be 
misleading for the following reasons: 

1. This review only considers five wildlife-producing communities of while 
there are more than 100 under 13 Rural District Councils. The number 
of people in these wards was estimated to be 420,000 in the 1992 
Government of Zimbabwe census and there were substantial physical, 
biological political and economic differences among the districts (Bond 
2000). 

2. Between 1989 and 2003, CAMPFIRE was supported by most of the major 
donor agencies working through government and non-governmental 
organisations in numerous projects. These organisations invested over 
US$40 million in the support of CAMPFIRE. 

3. Dynamics among the major stakeholders in CAMPFIRE were influential. 
For example, there was a major power struggle within the Parks and 
Wildlife Management Authority between supporters and opponents of 
decentralised wildlife management (Duffy, 2000). 

 
With these caveats in mind, how successful was CAMPFIRE at empowering 
communities to manage their wildlife and natural resources? At a macro-level, 
CAMPFIRE did result in a very significant transfer of power over wildlife 
resources from the state to RDCs wildlife producer communities, NGOs and the 
private sector operators (Figure 5). Before CAMPFIRE, government kept all the 
revenue earned from wildlife in the communal lands. Between 1989 and 2001, 
over US$10 million was devolved in various ways to wildlife producer 
communities (WWF CAMPFIRE databases). It is important to remember that 
before 1989, wildlife management in the communal lands of Zimbabwe was 
undertaken by central government under legislation that criminalised all forms 
of wildlife utilisation by communal land residents. 
 
 
 
Figure 5: Power relations in CAMPFIRE: 1990 and 2003 
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However, analysis of quantifiable indicators of empowerment, such as 
proportion of revenue received, shows that in general producer communities are 
still relatively weak and unable to demand their share of the wildlife based 
revenue (Murombedzi 1997; Bond 2000). Similarly, analysis of key decisions 
such as land-use planning show that in most cases district executive officers 
led land use planning process with the objective of maximising wildlife revenue 
at district level (Bond 2000). On reflection, the greatest gains in power from 
CAMPFIRE have been made by the RDCs. This is because they are the legal 
authority for the management of wildlife in the communal lands. 
 
 
Table 7: Summary of assessment of the three selected SupCAMP tools 
 

 
Tool 

 

 
Need 

 
Appropriate 

 
Cost-effective 

 
Adoption 

 
Empowerment 

Problem Animal 
Management Tools 
 
- Problem Animal 

Reporting 
 
- Electric Fence 

Projects 
 
  
 
 
- Electric Fence 

Maintenance 

 
 
 
Yes, especially 
at RDC level 
 
Important 
identified need 
at the time 
 
 
 
Important 
identified need 

 
 
 
Yes as a 
Monitoring tool 
 
Questionable 
In the overall 
context of 
electric fences 
 
 
Very 
appropriate 

 
 
 
Yes 
 
 
 
Electric fencing 
per se 
questionable, 
not the tool 
 
Yes 

 
 
 
Variable 
 
 
 
Very Limited 
but used in 
Mozambique 
 
 
Transferable 
but limited by 
other 
transaction 
costs 

 
 
 
Mostly at RDC 
level 
 
 
Provided 
community level 
ownership 
 
  
Revealed 
important power 
relations 

 
Quota Setting 
Toolkit 
 

 
High 

 
Highly 
appropriate 
and necessary 

 
Yes although 
initially it 
required a full 
time facilitator 

 
Widespread 
adoption by 
wildlife 
agencies 
elsewhere in 
the region 

 
Reflects a co-
management 
approach which 
balances power 

 
Financial 
Management 
Toolkit 
 

 
Clear need  

 
Highly 
appropriate 

 
Expensive 

 
Severely 
constrained 

 
Very little 
because of  
external factors 

 
How much of the change was due to the tools developed by the SupCAMP 
Project? Again the scale of CAMPFIRE together with the complex and dynamic 
context makes this difficult to answer. We have differentiated among three 
levels of empowerment: knowledge, skills and application of management tools 
(Table 7). We revisit these here to review empowerment in the different phases 
of SupCAMP. The external environment in which the project was functioning is 
also reviewed as it had an important bearing on how wildlife producer 



communities perceived CAMPFIRE. (Figure 4). Producer communities had a 
greater influence on CAMPFIRE in 2001 than in 1990. 
 
Empowerment during participatory technology development:  
 
The first phase of the project worked in three RDCs and five producer 
communities (Figure 2) with the purpose of developing new tools through 
participatory technology development (PTD). K nowledge was shared among 
community representatives, facilitators and the project’s technical specialists. 
The full-time presence of a facilitator within each community meant that a high 
level of support for transferring knowledge and skills. Even though many of the 
tools were still under development, the constant back-stopping resulted in a 
good level of adoption at two of the three sites. At the third site, the very 
centralised approach of the RDC severely limited the levels of knowledge, skills 
and final adoption of tools (Pangeti and Hannson 1997). Individual tools met 
the criteria of need, appropriateness and cost-effectiveness to different extents 
and delivered different levels of empowerment to different stakeholders (Table 
5). When reviewed, the first phase of the project was criticised for being too site-
specific, supporting only five producer wards from over 100 wards within 
CAMPFIRE. Thus the project adopted a more conventional training approach in 
its second phase. 
 
Empowerment through capacity building:  
 
SupCAMP’s second phase ran courses for trainers, resource managers and 
policy makers. The primary aim was to train a cadre of trainers at district level, 
who could in turn provide training at community level. An independent review 
found the “training of trainers” courses successful (Zinyemba 2003). But the 
expected impact of the project was reduced because the trainers did not develop 
and undertake the expected training within their districts. Their limited activity 
was attributed to the lack of money and time (Zinyemba 2003). Sample surveys 
of community level policy makers and resource managers showed SupCAMP’s 
training was considered to be relevant by the participants (range 68-86%, 
depending on the tools). The statistics were supported by anecdotal evidence of 
changes that had taken place within wards as a result of the training provided 
(Zinyemba 2003; Child et al. 2003). 
 
External variables:  
 
From 1993 to 2003, the Zimbabwean economy went from a centralised system 
with low growth, through a period of liberalisation and modest sector-specific 
growth, to high and then hyper-inflation and real economic contraction. Hyper-
inflation and the unpredictable economic climate reduced incentives for 
communities to manage wildlife. Political changes over the same period are 
equally important. At the start of SupCAMP, decentralisation and liberalisation 
were widely accepted policies. The reaction of the government to both political 
and economic challenges was to return to a highly centralised form of 
government. From 2000 onwards the opportunity for SupCAMP to genuinely 
empower wildlife producing communities was severely diminished. But districts 
were not and are not homogeneous units of administration. Between districts 
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there were considerable variations in the degree of devolution of wildlife 
management to producer communities. A key variable affecting decentralisation 
was the proportion of wildlife revenue to non-wildlife revenue: RDCs that earned 
a high proportion of revenue from wildlife were less likely to devolve to 
communities. 
 

11. Transferable lessons from the SupCAMP experience 
 
In terms of total expenditure, the SupCAMP project was a relatively small 
project compared with some of the larger internationally financed projects that 
supported CAMPFIRE. Important lessons can be learned from the project 
because it operated with a consistent objective over an extended period of 
nearly ten years. 
 
Time and process: The technical approach used in SupCAMP took nearly ten 
years to develop and produce a portfolio of useful and innovative tools, package 
these and implement a training programme. Assuming a stable political and 
economic macro-environment, a third project phase is now needed in which the 
work of the first two phases can be consolidated and improved – WWF-SARPO 
continues to receive requests from both RDCs and community-based 
organisations for technical and other forms of support for their CAMPFIRE 
activities. 
 
Lesson: The empowerment of rural natural resource managers is a process that 
requires organisations and donors to commit funding and resources for periods 
that exceed the conventional duration of a project. 
 
Timing and opportunities: Policy and legislative change in developing 
countries, and especially in southern Africa, are seldom an on-going process of 
review and reform (Jones 2004). Rather, change is discrete and often linked to 
shifts in government – critical opportunities to exploit. Similarly, adoption of 
tools that support and empower rural communities may also be very dependent 
on timing. For example, within the SupCAMP Project, quota setting was 
developed early in CAMPFIRE and SupCAMP when there were real demand and 
opportunities to influence how quotas were set, and plenty of time ahead to 
refine tools and training. In contrast, the financial training package was 
completed only towards the end of the project thus limiting its rate and level of 
adoption. 
 
Lesson: Organisations and projects that develop tools for natural resource 
managers should take advantage of emerging opportunities in policy change. 
 
Co-management continuum: Natural resource managers are seldom granted 
absolute control over resources. Where devolution does take place, co 
management is a frequent requirement. Thus new tools for community 
managers need to be accepted and legitimised by co-managers, usually in 
government departments. These more powerful co-managers may co-opt tools 
and support meant for communities. The SupCAMP project tried at all times to 
focus tools on wildlife producer communities, but the strategy of training a 
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cadre of trainers within the Rural District Councils probably contributed to 
RDCs accumulating power. 
 
Lesson: Organisations addressing issues of power in natural resource 
management need to consider how knowledge and skills might affect the power 
relationships among stakeholders. 
 
Complementary approaches to empowerment: The SupCAMP project used a 
technical approach to empower rural communities with wildlife resources. This 
was part of a CAMPFIRE-wide strategy in which other agencies were tasked 
with supporting the development of community organisations. The technical 
and organisational approaches to empowering resource managers are 
complementary. The tools developed by SupCAMP required functional 
community-based organisations, while community-based organisations will 
remain passive and not fully empowered if they do not have the knowledge and 
the skills to manage their natural resources. 
 
Lesson: Genuine empowerment of resource managers requires strategies 
that support both their organisation and their technical capacity to manage 
their natural resources in a cohesive and complementary manner. 
 
Adoption, back-stopping and mainstreaming: Natural resource managers are 
generally risk-averse so are slow to adopt new technology. Tools therefore need 
to be simple without losing effectiveness. The SupCAMP Project had much 
higher rates of adoption during the first phase, when resident facilitators 
supported selected communities. Adoption of tools during the second phase was 
constrained by the limited technical support and back-stopping that the project 
could provide to natural resource managers wishing to try and apply the 
knowledge and skills learned through the conventional training programme. In 
the long-term, changes in resource management will only be achieved when the 
tools are accepted and used by all co-managers. This implies that selected tools 
that have been successful in empowering resource managers must be 
incorporated into mainstream education and training. 
 
Lesson: Technical approaches to empowering resource managers need to 
provide levels of support that overcome natural tendencies to resist change. 
Tools need to be simple and their use supported through training and hands-on 
technical support. Long-term adoption of successful tools will only be achieved 
when the tools are widely accepted by stakeholders in the co-management 
framework and taught in mainstream education and training programmes. 
 
Monitoring changes in power: In theory SupCAMP could monitor impacts of 
tools on power relations. But relationships between stakeholders are generally 
extremely complex and vary at different scales, so plenty of time is needed to 
work out a widely accepted and informative monitoring system. 
 
Lesson: Monitoring approaches and indicators of power need to be agreed with 
full representation of the perspectives of different stakeholders. 
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Empowering communities or local authorities: Overall, did CAMPFIRE 
empower Rural District Councils or community-based organisations? The 
legislation clearly favoured RDCs and established them as the recipients and 
gatekeepers of wildlife revenue. An important question for SupCAMP is the 
degree to which the tools developed either reinforced the already dominant 
position of the RDC or supported the community-based organisations – or 
perhaps both. In phase one, many of the tools directly supported the 
empowerment of community-based organisations by placing them at the centre 
of management decisions. The second training phase of the project worked 
directly with RDCs and may have unwittingly provided knowledge and skills to 
RDCs that allowed them to re-enforce their role as the major beneficiary of 
CAMPFIRE. 
 
Lesson: Organisations that support community level resource managers need 
to develop mechanisms that ensure that stakeholders do not co-opt resources 
meant for target groups. 
 

12. Concluding comments 
 
In southern Africa, financial and economic benefits from wildlife management 
provide incentives for community-based organisations to manage wildlife and 
other natural resources. The larger the incentives, it is argued, the greater the 
likelihood of long-term changes in the way that natural resources are managed. 
There are always biophysical limits to the financial benefits that can be 
sustainably generated. These are usually a function of resource abundance that 
is related to population density and distribution (Bond 2001). Tools that 
support either the management of the resource base or assist communities to 
develop cohesive and robust organisations are essential to local empowerment. 
While the financial incentives for change are constrained, opportunities to 
transfer control and power are often much greater. The more knowledge and 
skills that can be provided to resource managers,  the greater their 
opportunities for gaining power and control over their natural resources. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 30



13. References 
 
Bond, I (1994) The importance of sport hunted African elephants to CAMPFIRE 
in Zimbabwe. TRAFFIC Bulletin 14, 117-119. 
 
Bond I (1998) Understanding market opportunities. PLA Notes. IIED, London. 
 
Bond, I (2000) CAMPFIRE as a vehicle for sustainable rural development in the 
semi-arid communal lands of Zimbabwe: incentives for institutional change. 
D.Phil Thesis, University of Zimbabwe. 
 
Bond, I (2001) CAMPFIRE and the incentives for institutional change. In: 
African Wildlife and Livelihoods: The Promise and Performance of Community 
Conservation. (Eds. D. Hulme and M. Murphree). James Currey, Oxford. 
 
Child, G (1995) Wildlife and people: The Zimbabwean success. Wisdom 
Foundation, New York. 
 
Child B, Jones B, Mazambani D, Mlalazi A, Moinuddin H (2003). Final 
Evaluation Report: Zimbabwe Natural Resource Management Programme- 
USAID/Zimbabwe Strategic Objective No. 1 CAMPFIRE. USAID/CAMPFIRE, 
Harare. 
 
Duffy, R (2000). Killing for conservation: wildlife policy in Zimbabwe. James 
Currey, Oxford, U.K. 
 
Hoare, R and V. Booth (1998) Wildlife electric fencing projects in Communal 
Areas of Zimbabwe - current efficacy and future role. Report for World Wide 
Fund for Nature Southern Africa Programme Office. WWF SARPO & 
PriceWaterhouseCoopers, P O Box CY 1409 Causeway, Harare, Zimbabwe. 
 
Jones B.T and Murphree M.W (2004) Community-based natural resource 
management as a conservation mechanism: lessons and directions . In: 
Biodiversity, Rural Development and the Bottom Line: Parks in Transition (ed. 
Child B) Earthscan, London. 
 
Jones B (2004) Synthesis of the current status of CBNRM Policy and legislation 
in Botswana, Malawi, Mozambique, Namibia, Zambia and Zimbabwe. 
Consultancy Report for WWF-SARPO, Harare. 
 
Kothari, A, Anuradha, RV and Pathak, N (1997) Community-based conservation 
issues and prospects. Regional Workshop on Community based Conservation: 
Policy and Practice. New Delhi. 
 
Ludwig D, Hilborn R and Walters C (1993) Uncertainity, Resource Exploitation 
and Conservation: Lessons from History. Science 260, 17-36 
 
Martin, RB (1986) Communal Areas Management Programme for Indigenous 
Resources (CAMPFIRE). Unpublished Report, Department of National Parks & 
Wild Life Management, Harare. 

 31



 
Murphree, MW and B Jones (2001) The evolution of policy on community 
conservation in Namibia and Zimbabwe. In: African Wildlife and Livelihoods: The 
Promise and Performance of Community Conservation. (Eds. D. Hulme and M. 
Murphree). James Currey, Oxford. 
 
Murombedzi J. C (1997) Community Wildlife Management in Southern Africa: 
Malawi, Zambia and Zimbabwe, paper prepared for IIED study on “Evaluating 
Eden”, IIED, London. 
 
Osborn, FV and GE Parker (2002) Living with elephants II. A manual. Mid-
Zambezi Elephant Project (MZEP). Harare, Zimbabwe. 
(www.elephantpepper.org) 
 
Pangeti, GN and R Hansson (1997) SupCAMP Support to CAMPFIRE Review. 
Unpublished Report. Geckoconsult, Harare. 
 
Rigava N and Dimbi L (1999) Wildlife Quota Setting: A CAMPFIRE Case Study. 
In proceedings of the Norway /UN Conference on the Ecosystem Approach for 
Sustainanble Use of Biological Diversity, Trondheim 6-10 September 1999. (Eds. 
Schen P.J, Sandlund O. T and Strand R). Norwegian Ministry of Environment, 
Norway 
Sutherland A, A Martin and J Salmon (1998) Recent experiences with 
participatory technology development in Africa: practitioners’ review. Natural 
Resource Perspectives 25. ODI, London. 
 
Taylor, RD (1994) Elephant management in the Nyaminyami District , 
Zimbabwe: turning a liability into an asset. In: Elephants and Whales: 
Resources for Whom? (Eds.MMR Freeman and UP Kreuter). Gordon and Breach, 
Basel. 
 
Taylor, RD and Mackie, CS (1997) Aerial census results for elephant and buffalo 
in selected Campfire areas. CAMPFIRE Association Publication Series 4, 4-11. 
 
Taylor, RD (1999) Wilderness and the CAMPFIRE Programme: The value of 
wildlands and wildlife to local communities in Zimbabwe. In: Proceedings of the 
Wilderness Management Symposium, Waterberg Plateau Park, Namibia (Ed.TG 
Cooper). 
 
Taylor, RD and I Bond (2000) Participatory technology development for 
community based wildlife management in Zimbabwe: The WWF Support to 
CAMPFIRE Project. In: Personal, Societal and Ecological Values of Wilderness. 
(Eds. A.E. Watson and G. Alpert). Proceedings Sixth World Wilderness 
Congress, Bangalore, India October 1998.  
Research, Management and Allocation, Vol II, Proc.RMRS -P-000. Ogden, UT: 
US Dept. Agriculture, Forest Service, Rocky Mountain Research Station. 
 
Taylor, RD (2001) Participatory natural resource monitoring and management: 
implications for conservation. In: African Wildlife and Livelihoods: The Promise 

 32



 33

and Performance of Community Conservation.(Eds. D. Hulme and M. Murphree). 
James Currey, Oxford. 
 
WWF (2003a). Report on the review of sustainable offtake quotas for four key 
species, WWF, Harare. 
 
WWF (2003b) Report on the testing of the Financial Management Toolkit, WWF 
FOGS Project, Harare. 
 
Zinyemba A. 2003: Report on the evaluation of WWF – SARPO’s natural 
resource management training for 2000 and 2001 for WWF-SARPO, Harare. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	1. EXECUTIVE SUMMARY
	2. TABLE OF CONTENTS
	3. ACRONYMS
	4. LIST OF TABLES
	5. List of Figures
	6. List of Boxes
	8. Background and context
	8.1 CAMPFIRE
	Table 1.Characteristics of 13 selected CAMPFIRE Districts in Zimbabwe

	Beitbridge
	Figure 1: Map of Zimbabwe showing Agro-ecological zones and CAMPFIRE districts
	Table 2. Allocation of revenue earned from wildlife by RDCs 1989-2001
	8.2 The WWF Support to CAMPFIRE project
	Table 3: SupCAMP Strategy

	9. SupCAMP approach and Methodology
	Figure 2: SupCAMP PTD sites
	Figure 3: Institutional structure of SupCAMP at local level
	
	
	
	SupCAMP phase two: packaging the tools




	Table 4: SupCAMP products and phases

	Phase I
	PTD
	Phase III
	Delivery of Training
	Objective
	9.1 Review of selected natural resource management tools
	Table 5: Model of how management tools can lead to empowerment through skills, knowledge and application
	9.2 Problem animal management
	Human-wildlife conflict mitigation
	Problem animal reporting
	Evaluation of problem animal reporting
	Electric fence projects
	Evaluation of electric fence projects
	Electric fence maintenance
	Evaluation of electric fence maintenance
	Problem animal management: reflections on empowerment
	9.3 Participatory quota setting
	Quota setting process
	Figure 4: Quota Setting process
	Table 6:  Example of triangulation chart for elephant bulls
	Evaluation of quota setting
	Participatory quote setting: reflections on empowerment
	9.4 Financial management
	Financial management training
	The CAMPFIRE game
	Evaluation of financial management
	Financial management: reflections on empowerment

	10. Lessons from the SupCAMP project
	Figure 5: Power relations in CAMPFIRE: 1990 and 2003
	Table 7: Summary of assessment of the three selected SupCAMP tools
	Empowerment during participatory technology development:
	Empowerment through capacity building:
	External variables:

	11. Transferable lessons from the SupCAMP experience
	Time and process: The technical approach used in SupCAMP took nearly ten years to develop and produce a portfolio of useful and innovative tools, package these and implement a training programme. Assuming a stable political and economic macro-environment
	Timing and opportunities: Policy and legislative 
	Co-management continuum: Natural resource managers are seldom granted absolute control over resources. Where devolution does take place, co management is a frequent requirement. Thus new tools for community managers need to be accepted and legitimised by
	Complementary approaches to empowerment: The SupCAMP project used a
	Adoption, back-stopping and mainstreaming: Natural resource managers are generally risk-averse so are slow to adopt new technology. Tools therefore need to be simple without losing effectiveness. The SupCAMP Project had much higher rates of adoption duri
	Monitoring changes in power: In theory SupCAMP could monitor impacts of tools on power relations. But relationships between stakeholders are generally extremely complex and vary at different scales, so plenty of time is needed to work out a widely accept
	Empowering communities or local authorities: Overall, did CAMPFIRE empower Rural District Councils or community-based organisations? The legislation clearly favoured RDCs and established them as the recipients and gatekeepers of wildlife revenue. An impo

	12. Concluding comments
	13. References

